<02><59><MJ> SELECTED ITEMS PROJECT MANAGERS REPORT <DATE: 26-JAN-1999><PAGE= 1>

COMMUNITY : MJ - NEWARK E&C - PHASE 11

DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 17-DEC- 1998 LAST PO
LAND_SEC NO. = LNO -
B-02-A PROFESSIONAL ESCROW 07/23/98 2259.67 3000.00 740.33  03/14/96 0.00
B-02-X EXTRA - PERMITS & FEES 06/13/97 4912.22 4912.22 0.00 07/17/97 0.00
TOTAL 02 - PERMITS & FEES 7171.89 7912.22 740.33 0.00
B-08-A ENGINEERING DESIGN 01/19/96 7684.87 7684.87 0.00 04/03/97 0.00
8-08-B SURVEYOR 04/25/97 25720.00 45720.00 20000.00 10/15/97 0.00
B-08-D SOIL TESTING 01/04/97 6980.87 6980.87 0.00 01/02/97 0.00
B-08-G ENGINEERING INSPECTION  04/18/97 12215.85 12215.85 0.00 04/15/97 0.00
B-08-X EXTRA - ENGINEERING 09/06/96 8634 .04 8634.04 0.00 04/03/97 0.00
TOTAL 08 - ENGINEERING 61235.63 81235.63 20000.00 0.00
B-48-A LANDSCAPE ARCHITECT 01/10/97 2250.00 2250.00 0.00 04/03/97 0.00
B-49-A ARCHITECTURAL SERVICES  03/19/97 32639.25 32639.25 0.00 07/17/97 0.00
B-49-B ARCHITEC. RESTORATIONS  08/10/95 3030.00 3030.00 : 0.00 04/03/97 0.00
TOTAL 49 - ARCHITECTURAL SERVICES 35669.25 35669.25 0.00 0.00
B-60-A ENVIRONMENTAL CLEANUP 05/24/97 93941.73 93941.73 0.00 07/17/97 0.00
TOTAL UNIT < > 200268.50 221008.83 20740.33 0.00
BUILDING LNO SUMMARY GROSS OVERAGE
FEATURES 0.00 0.00 0.00 0.00
R FUNCTIONS 0.00 0.00 0.00 0.00
X FUNCTIONS 13546.26 13546.26 0.00 0.00
BUILDING ONLY 186722.24 207462.57 20740.33 0.00
BUILDING + X 200268.50 221008.83 20740.33 0.00
TOTAL BUILDING LNO 200268.50 221008.83 20740.33 0.00

KHOV046665



<02><59><MJ> SELECTED ITEMS PROJECT MANAGERS REP ORT <DATE: 26-JAN-1999><PAGE= 2>

COMMUNITY : MJ - NEWARK E&C - PHASE I1

DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 17-DEC-1998 LAST PO
LAND_SEC NO. = LNOO -
B-08-C LAND PLANNER 01/08/98 50.00 50.00 0.00 12/31/97 0.00

KHOV046666
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COMMUNITY : MJ - NEWARK E&C - PHASE II

DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 17-DEC- 1998 LAST PO
LAND_SEC NO. = LNt
B-03-A SIDEWALKS 05/10/97 38760.01 38760.01 0.00 12/02/98 0.00
B-03-B CURBS 05/10/97 51141.85 51141.85 0.00 10/15/97 0.00
B-03-D DUMPSTER PADS 05/16/97 1200.00 1200.00 0.00 07/17/97 0.00
8-03-X EXTRAS & REPAIRS 04/25/97 11633.00 11633.00 0.00 04/24/97 0.00
TOTAL 03 - CURBS & SIDEWALKS 102734.86 102734.86 0.00 , 0.00
B-04-A STORM SEWERS 01/30/97 84715.50 84715.50 0.00 07/24/95 0.00 .
B-04-D ROOF LEADER DRAINS 01/30/97 47700.00 47700.00 0.00 07/24/95 0.00
B-04-X EXTRAS & REPAIRS 07/25/96 24000.00 24000.00 0.00 07/24/95 0.00
TOTAL 04 - STORM SEWERS 156415.50  156415.50 0.00 0.00
B-05-A SANITARY SEWERS 08/10/95 19290.00 19290.00 0.00 07/24/95 0.00
B-05-X EXTRAS & REPAIRS 05/24/97 7279.98 7279.98 0.00 07/17/97 0.00
TOTAL 05 - SANITARY SEWERS 26569.98 26569.98 0.00 0.00
B-06-A STREETS 06/13/97 46816.75 46816.75 0.00 06/11/97 0.00
B-06-C CAR STOPS & STRIPES 07/23/97 2491.00 2491.00 0.00 10/15/97 0.00
B-06-0 DRIVEWAYS 05/24/97 50580.00 50580.00 0.00 09/05/96 0.00
B-06-L ENTRANCE PAVERS 01/19/96 5392.50 5392.50 0.00 09/05/96 0.00
B-06-X EXTRAS & REPAIRS 09/04/96 6965.81 6965.81 0.00 09/05/96 0.00
TOTAL 06 - STREETS 112246.06  112246.06 0.00 0.00
B-07-A WATER LINES 10/09/96 70260.00 70260.00 0.00 07/24/95 0.00
B-14-A SOIL EROSION PREVENTION 05/24/97 23241.39 23241.39 0.00 07/17/97 0.00
B-16-A COMMINGLE DUMPSTERS 12/05/97 76787.84 76787.84 0.00 12/02/98 0.00
B-16-B CONCRETE DUMPSTERS 03/29/96 3291.15 3291.15 0.00 10/15/97 0.00
TOTAL 16 - TRASH REMOVAL 80078.99 80078.99 0.00 0.00
B-17-B STREET SWEEPING 06/06/97 3348.00 3348.00 0.00 06/04/97 0.00
B-17-C SNOW PLOWING 03715796 2740.50 2740.50 0.00 04/28/97 0.00
B-17-D GENERAL CLEANUP 06/30/98 1460.00 1460.00 0.00 06/30/98 0.00
B-17-X EXTRA - CONSTRUCT’N AREA 01/10/97 3404.79 3404.79 0.00 01/09/97 0.00
TOTAL 17 - CONSTRUCTION AREA _10953.29 10953.29 0.00 0.00
B-20-C PAD GRADING 11/20/96 12000.00 12000.00 0.00 07/17/97 0.00
B-20-D MASS GRADING 05/24/97 66400.00 66400.00 0.00 07/17/97 0.00
8-20-E TRASH REMOVAL/DUMPSTERS 08710795 4561.00 4561.00 0.00 10/03/95 0.00
B-20-F MISC - EXCAVATION 01/09/96 5757.72 5757.72 0.00 07/17/97 0.00
B-20-G TOPSOIL RESPREAD 07/24/97 15064.37 15064.37 0.00 10/15/97 0.00
B-20-M DEMOLITION 10/25/96  150000.00  150000.00 0.00 07/24/95 0.00
TOTAL 20 - EXCAVATION 253783.09  253783.09 0.00 .00

KHOV046667
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COMMUNITY : MJ - NEWARK E&C - PHASE 11l
. DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 17-DEC-1998 LAST PO
LAND_SEC NO. = LN1
B-24-8 STREET LIGHTING 04/04/97 675.00 675.00 0.00 07/17/97 0.00
B-26-A TREES & SHRUBS 07/16/98 32335.00 32335.00 0.00 10/15/97 0.00
B-27-A SIGNS 01/04/97 2000.00 2000.00 0.00 07/17/97 0.00
B-27-B CONSTRUCTION SIGNS 03/29/96 420.00 420.00 0.00 01/02/97 0.00
TOTAL 27 - STREET SIGNS 2420.00 2420.00 0.00 0.00
B-35-A SOD 07/16/98 23031.60 23031.60 0.00 12/02/98 0.00
B-39-G TRASH ENCLOSURES 06/06/97 1375.00 1375.00 0.00 07/17/97 0.00
B-39-H TEMPORARY SECURITY FENCE 07/01/96 3904.30 3904.30 0.00 07/01/96 0.00
TOTAL 39 - WALL & FENCE 5279.30 5279.30 0.00 0.00
B-46-A SPRINKLER SYSTEM 09/20/97 13636.96 13636.96 0.00 10/15/97 0.00
B-51-D EXCAVATION 10/25/96 16789.91 16789.91 0.00 01/04/96 0.00
B-66-A MAILBOXES 05/10/97 19766.58 19766.58 0.00 07/17/97 0.00
B-75- REIMBURSED COSTS 04/30/96 -96170.00 -96170.00 0.00 07/24/95 0.00
B-80- SITE COMPLETION 07723797 43000.00 43000.00 0.00 10/18/95 0.00
B-98- CONTINGENCY 0.00 0.00 0.00 12/02/98 0.00
TOTAL UNIT < > 897047.51 897047.51 0.00 0.00
BUILDING LN1 SUMMARY GROSS OVERAGE
FEATURES 0.00 0.00 0.00 0.00
R FUNCTIONS 0.00 0.00 0.00 0.00
X FUNCTIONS 53283.58 53283.58 0.00 0.00
BUILDING ONLY 843763.93 843763.93 0.00 0.00
BUILDING + X 897047.51 897047.51 0.00 0.00
TOTAL BUILDING LN1 897047.51 897047.51 0.00 0.00
TOTAL REPORT 1097366.01  1118106.34 20740.33 0.00

KHOV046668



